



## **Development of Oxfordshire 2030 Amended timetable Item 3**

**Please find attached an amended timetable for the development of Oxfordshire 2030: the Countywide Sustainable Community Strategy.**

**This will allow us a longer period of time to discuss the development of the draft both with Oxfordshire Partnership members, with the wider community of elected members and with partners. This also allows for a consultation period of 12 weeks.**

### **Recommendation:**

- **For the Partnership to note and agree the amended timetable**

### **Key Milestones**

<b>7<sup>th</sup> March</b>	<b>Oxfordshire Partnership meeting</b> To discuss and gain agreement on the structure of Oxfordshire 2030 To agree an amended timetable
<b>7<sup>th</sup> March-28<sup>th</sup> April</b>	<b>Development of the draft strategy</b> Multi-agency project group to contribute to the draft

Oxfordshire Partnership 7.3.08  
Amended timetable

<b>5th May – 30th May</b>	Circulate draft strategy to OP members for comment via email
<b>2nd June- 9th June</b>	Strategy is amended to reflect comments
<b>16th June</b>	Papers out to Oxfordshire Partnership
<b>23rd June</b>	Oxfordshire Partnership meeting To agree draft strategy for consultation
<b>23rd June – 1st July</b>	Strategy is amended to reflect comments from OP meeting
<b>7th July – 22nd September</b>	12 weeks consultation period on draft strategy
<b>29th September – 3rd November</b>	Analysis of consultation comments
<b>29th September – 3rd November</b>	Strategy is amended to reflect comments
<b>10th November</b>	Papers out to Oxfordshire Partnership
<b>26th November</b>	<b>Oxfordshire Partnership meeting</b> <b>Final agreement of Oxfordshire 2030 and review of LAA2 progress</b>
	Strategy agreed by Oxfordshire County Council (Full Council)

Claire Evans  
Partnership Manager  
February 2007