

# Young People's Self Build Scheme – Delivery Plan

Author: Martyn Swann – Strategic Housing Manager, Cherwell District Council

Tel: 01295 221743

Email: martyn.swann@cherwell-dc.gov.uk

AGENDA ITEM NO:

4

## **SPIP Administration Contact:**

Vicki Bowen

PA to Strategic Director, Cherwell District Council

Bodicote House, Bodicote, Banbury OX15 4AA

Email: Victoria.bowen@cherwell-dc.gov.uk

Tel: 01295 221581

## **1. Purpose of Report**

This report sets out proposals for a delivery plan and a project board to take forward the development of the young people's self build scheme in Banbury.

The Spatial Planning and Infrastructure Partnership (SPIP) is asked to endorse these proposals. (in its role as the "parent" partnership to the Oxfordshire Housing Partnership – the original sponsor of the project)

Following consideration by SPIP the scheme would be incorporated into the Public Services Board (PSB) project management framework for the schemes it funds.

## **2. Background**

The Oxfordshire Housing Partnership (OHP) submitted a bid for capital and revenue funding to the Public Services Board to pilot a Self Build scheme in Oxfordshire. The bid was successful and £300,000 of capital funding and £24,000 of revenue funding were made available to fund the proposed scheme.

The pilot Self Build Scheme will provide training and housing opportunities for young people at risk of homelessness and worklessness, and will inform a model that can be replicated across the Oxfordshire sub-region (and indeed beyond) through evaluation and a partnership approach.

Discussions are already well developed with the Sanctuary Housing Group, Habitat for Humanity and Oxford and Cherwell Valley College. This report brings together current thinking around project delivery that is intended to be open, accountable and transparent with a clear focus on securing outcomes and delivery.

The PSB has requested that a delivery plan is produced for schemes funded via the LAA2 reward funding process so, if endorsed by SPIP, this report will feed into the process that will come forward shortly.

### **3. Recommendation**

3.1 That the Delivery Plan be endorsed.

#### **Appendices**

A – Young People’s Pilot Self Build Scheme – Delivery Plan

B – Young People’s Pilot Self Build Scheme – Terms of Reference